

- A71 - A73 needs to be cleared
2 test beds both owned by JC
- A60 needs to be cleared
1 TB of JC
- B71 - B72 needs to be moved to EABU area
- Area is A51-60, B51-60, A33 - A40
- B51 needs to be cleared
- Row E71-79 needs some clean up
- if we can ID space, install patch panels to Core
- Reverse Neo in B59 - B60